RESET 8M/8N

Team:

Hardware
Helsel (Lead)
Morrison (Daily reporting)
Yellowhorse

Loggers, other
Zirzow (Lead)
Kornke (Daily reporting)

Software Install
Koontz (Lead)
Schmaltz

Software Watch
Eagan (Lead)
Hatfield (Daily Reporting)

Other
Australian BOM
Hastings/Deering

Dates: (100ct thru 310ct on Islands)
Start DOE travel request: 02Aug99

- Helsel, Morrison, Yellowhorse leave USA: 070ct99 (Thur)

- Helsel, Morrison, Yellowhorse arrive Nauru: 100ct (Sun)

- Zirzow, Kornke, Koontz, Schmaltz arrive Nauru: 14O0ct (Thur)
- Helsel, Morrison, Yellowhorse depart Nauru: 150ct (Fri)

- Helsel, Morrison, Yellowhorse, arrive Manus: 170ct (Sun)

- Eagan, Hatfield arrive Nauru: 170ct (Sun)

- Zirzow, Kornke, Koontz, Schmaltz depart Nauru: 190ct (Tue)
- Zirzow, Kornke, Koontz, Schmaltz arrive Manus: 210ct (Thur)
- Eagan, Hatfield depart Nauru: 220ct (Fri)

- Eagan, Hatfield, arrive Manus: 240ct (Sun)

- Morrison depart Manus: 240ct (Sun)

- Kornke, Koontz, Schmaltz, Helsel, Yellowhorse depart Manus: 290ct (Fri)
- Zirzow, Schmaltz, Eagan, Hatfield depart Manus: 310ct (Sun)

Latest ship date for Nauru and Manus: 09Sept to AIS



Tasks:

NAURU

Priority tasks:

Daily Reporting

UFS dump of entire RAID before ADaM dismantle
Dismantle existing ADaM rack or

Move old ADaM to opposite wall of D-Van

Put old ADaM equipment in Rental Van (remove conduit)
Install new modular rack w/CPU (Y2K compliant), RAID
Install Removable HD Data Media system

Hook up old ADaM tape drive silos to new system

Hook up stand alone and zeno logger instruments

10 H2 Generator routine maintenance (BOM)

11.Update manuals with new ADaM rounds

12.Verify hook up of stand alone and zeno logger instr

13. Verify data flow of stand alone and zeno logger instr
14.Increase WSI data collection frequency

15.Terminal server Y2K upgrade

16.Fix GOES summary messages

17.Zeno logger Y2K upgrade

18.Install Brusag tracker (w/Y2K upgrade) #16 on Skyrad stand
19.Replace BBSS Linebacker with PC

20.Train Observers on new rounds

21.Run data collection system hands off

22.Configure ADaM printer and write operation instructions
23.Audit out

CoNoOOrWNE

Other tasks:

24. MWR software upgrade (needs testing)
25.Fix WSI occultor and add coolant

26.WSI calibration

27.Eliminate WSI MO backup

28.WSI stand bracing

29.Tag(WD) the RBL enclosure and UPS spare

Each Team
Helsel
Helsel
Helsel
Yellowhorse
Helsel
Helsel
Helsel
Helsel
Aust BOM
Morrison
Koontz
Koontz
Koontz
Koontz
Schmaltz
Zirzow
Zirzow
Koontz
Kornke
Eagan
Hatfield
Eagan

Morrison
Morrison
Morrison
Morrison
Yellowhorse
Yellowhorse



MANUS
Priority tasks:
Daily Reporting
Move D/l Van porch floor and roof
UFS dump of entire RAID before ADaM dismantle
Dismantle existing ADaM rack or
Move old ADaM to opposite wall of D-Van
Put old ADaM equipment in Airport Generator Bldg.
Install new modular rack w/CPU (Y2K compliant), RAID
Install Removable HD Data Media system
. Install new terminal server
10.Hook up old ADaM tape drive silos to new system
11.Replace power panel(by E-Van) circuit breakers
12. Modify MACS/COMS to report Van H&S data only
Build and attach cables
Put exist terminal server in new rack
Convert from 422 bit drivers to RS232
13.Hook up stand alone and zeno logger instruments
14.Update manuals with new ADaM rounds
15.Replace D/l Van porch floor and roof
16.H2 Generator routine maintenance (BOM)
17.Emergency Generator maintenance (H/D)
18.Install new GOES antenna
19.Install PC for reporting instrument H&S directly to GOES
20.Verify hook up of stand alone and zeno logger instr
21.Verify data flow of stand alone and zeno logger instr
22.Switch WSI from stand alone to ingested instrument
23.Switch MMCR from stand alone to ingested instrument
24.Increase WSI data collection frequency
25.Terminal server Y2K upgrade
26.Zeno logger Y2K upgrade
27.Install Brusag tracker with Y2K upgrade
28.Replace BBSS Linebacker with PC
29.Train Observers on new rounds
30.Run data collection system hands off for
31.Configure ADaM printer and write operation instructions
32. Audit out

CoNoOO~WNE

Other possible tasks:

33.Replace MMCR DC-DC temperature sensor
34.MWR software upgrade (needs testing)

35. Fix WSI pump and add coolant

36.WSI calibration

37.WSI stand bracing

38.Install site poster

39.Tag (WD) the RBL enclosure

Each Team
Yellowhorse
Helsel
Helsel
Helsel
Yellowhorse
Helsel
Helsel
Helsel
Helsel
Helsel
Helsel

Helsel
Morrison
Yellowhorse
Aust BOM
H/D
Schmaltz
Schmaltz
Koontz
Koontz
Koontz
Koontz
Koontz
Koontz
Zirzow
Zirzow
Koontz
Kornke
Eagan
Hatfield
Eagan

Morrison
Morrison
Morrison
Morrison
Yellowhorse
Yellowhorse
Yellowhorse



40.SMET Logger Seacon connector upgrade (verify needed?)
41.Zeno Data logger wiring upgrade

42.Fix SMET logger bad aspirator fan power supply inside logger
43.Install RBL light

44.Troubleshoot Inmarsat C

Zirzow
Zirzow
Zirzow
Austr BOM
Eagan



